



SECRET


SPEED LETTER	REPLY REQUESTED		DATE 22 September 1970
	YES	NO	LETTER NO.
TO : Executive Director, NPIC <i>[Signature]</i>		FROM: Chief, PPBS	
ATTN:			
SUBJECT: Cable Study - Status			
<p><i>[Signature]</i></p> <p>1. In the Cable Study done by [] and submitted to you the latter part of March, we recommended that PPBS explore with DoD the feasibility of physical pickup at the Pentagon of the UE-YT and YT cables - an action which would effect a 50% reduction in all cable traffic handled by the Center's Commo Branch.</p> <p>2. Working through [] to discuss our proposal. The end result was negative; [] stated that they have no way of selectively altering their commo procedure to withdraw the UE/YT from the electrical transmission net, while at the same time assuring us that no other cables would be affected. I have not pushed this farther, though I feel that the bureaucratic system can be beat and a workable arrangement arrived at.</p> <p style="text-align: right;">_____ SIGNATURE</p>			
REPLY		DATE	
<p>3. Presently, I have this project in a "hold" position; a review of the commo statistics (see attachment) reflects a continuing downward trend from May '69 thru Aug '70 in incoming transmissions (the culprit of the case), thus our situation with regard to workload for the commo personnel is easing. Should this trend be significantly reversed in the future, I would like another chance at beating the bureaucratic situation earlier surfaced in our talks with []</p> <p style="text-align: right;"><i>[Signature]</i></p>			
Declass Review by NIMA/DOD		_____ SIGNATURE	




SECRET

FIGURE 3.



FROM		DATE	
		9/23	
TO	INITIALS	DATE	REMARKS
DIRECTOR			
DEP/DIRECTOR			
EXEC/DIRECTOR	2	9/24	
SPECIAL ASST	M	9/24	
ASST TO DIR	3	9/25	
HISTORIAN			
CH/PPBS	4		
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/TSSG			
DEP CH/TSSG			
EO/TSSG			
CH/SSD/TSSG			
PERSONNEL			
LOGISTICS			
TRAINING			
RECORDS MGT			
SECURITY			
FINANCE			
DIR/IAS/DDI			
CH/DIAXX-4			
CH/DIAAP-9			

Approved For Release 2004/02/11 : CIA-RDP78B05703A0003000600

MEMORANDUM FOR: JH  E.Y.I.

John:

Attached is a status report on a project that PPBS has been working on for quite some time. It currently is in a hold status. I have been prodding Ed to provide status reports on projects such as the attached as a matter of practice with the attached results.


A1

24 Sept 70
(DATE)

Approved For Release 2004/02/11 : CIA-RDP78B05703A0003000600